ID WBS Task Name Contact | Resource Duration
o Initials

0 DO Grid Production Computing Initiative zhnlein 206 days
1 |W& 1 DO Grid Production Architecture AL 73 days
2 | 11 INPUT: Original architecture document v1.2 AL AL 0 days
3 W& 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL ASB,AL 7 days
4 1.3 milestone: Draft High-level Architecture Document AL AL 0 days
5 | 14 High-level Architecture Document: Review AL 3,RDK,ASB 5 days
6 |y 15 High-level Architecture Document: Revised version AL AL 8 days
7 W& 1.6 High-level Architecture Document: Approval - ASB AL RDK 4 days
8 |v'E& 1.7 High-level Architecture Document: Approval - VW AL RDK 1 day
9 | 1.8 MILE 7: DO Grid Production Architecture document done AL 0 days
10 |& 2 Adjust Responsibilities among SamGrid, DOrunjob, DOrepro, automc tools GG 206 days
11 | 2.1 INPUT: Review of DOrunjob interface PM PM 0 days
12 |7 2.2 Decouple DOrunjob macro and SamGrid GG 4 days
13 |7 221 INPUT: Interface changes documented GG PM 0 days
14 | 2.2.2 Decouple DOrunjob macro and SamGrid development work GG PL 1 day
15 |'& 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG PM 3 days
16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.34 Store output from any stage: Production-level test GG JS 1 day
19 |7 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |W'E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 | 253 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 63 days
40 | & 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM 16 days
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 6 days
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42 {f:}} 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM 4 days
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
46 2.7.2 Resolve how to add production paths in future: Document GG PM 10 days
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
50 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
51 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
52 |~ 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
55 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 7 days
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 5 days
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
62 | & 2.10 Evaluate Extensions to Development GG 6 days
63 V/@ 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type GG 0 days
64 V/@ 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type GG 0 days
65 V/@ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
66 | 2.10.5 Fabric interface no longer dependent on Job Type GG 0 days
67 V/@ 2.10.6 All merge code into DOrunjob PL 0 days
68 | 2.10.7 Write evaluation of extensions to development GG GG 6 days
69 2.11 MILE 26: Tools have defined API, testing responsibilities GG 0 days
70 | 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL 201 days
71 3.1 Operations Documentation AL 176 days
72 | 311 Data Queues Doc AL 67 days
73 | 3.1.1.1 INPUT: Data Queues Doc: Recent Draft AL AB2 0 days
74 | 3.1.1.2 Data Queues Doc: Feed-back, update AL AB3,AB2 5 days
75 | 3.1.13 Data Queues Doc: Approve AL AL 5 days
76 | 3.1.14 Data Queues Doc: Integrate into SamGrid Documentation AL DZ,AL 1 day
77 | 3.1.15 milestone: Data Queues Doc: Completed AL 0 days
78 | 3.1.2 Forwarding Node Installation Doc AL 68 days
79 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
8l |'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
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84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
86 | 3.1.3 Integrating SRM Storage with SAM Doc GG 7 days
87 | 3.13.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG AB2 7 days
88 | 3.1.3.2 milestone: SRM with SAM Doc: Completed GG 0 days
89 |k 3.14 Operations Policies Doc AL 131 days
90 | 3.1.4.1 Operations Policies doc: Draft AL AL 1 day
91 | 3.1.4.2 Operations Policies doc: Review AL  GG,RDK 5 days
92 | 3.1.4.3 Operations Policies doc: Revised draft AL AL 12 days
93 | 3.144 Operations Policies doc: Review, agreement AL 7 days
94 | 3.1.4.5 Operations Policies doc: Review version v1.0 AL AL 8 days
95 | 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK 9 days
96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 4 days
97 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK 3 days
98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL 0 days
99 3.15 milestone: Operations Documentation completed AL 0 days
100 |4 3.2 Operations Reduction and Transfer Planning GG,AL 68 days
101 |7 3.2.1 Current Operations Description GG 33 days
102 | 3.2.1.1 INPUT: Write-up of operations issues GG GG 0 days
103 |7 3.2.1.2 Current Operations description: draft - level and causes GG GG 4 days
104 |7 3.2.1.3 Current Operations description: Review GG PM,RDK,AL 5 days
105 | 3214 Current Operations description: Revised version GG GG 2 days
106 |4 3.2.15 Current Operations description: Approve GG ASB 1 day
107 | 3.2.1.6 milestone: Current Operations description GG 0 days
108 | 3.2.2 Future Operations Staffing Doc AL 13 days
109 | 3.2.2.1 INPUT: FY08 REX budget determined RS RS,AL 0 days
110 | 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL RS,AL 6 days
111 |7 3.2.2.3 Future Operations description: Review AL 5,RDK,ASB 5 days
112 |7 3.2.24 Future Operations description: Approve AL ASB 2 days
113 |7 3.2.25 milestone: Future Operations description AL 0 days
114 |7 3.2.3 Operations Reduction Plan: "Road To Operations" GG 60 days
115 |7 3.2.3.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG AB2 0 days
116 |4 3.2.3.2 Operations Reduction plan: Overall draft GG GG 16 days
117 | 3.2.33 Operations Reduction plan: Review GG SB,RDK,AL 5 days
118 |7 3.2.34 Operations Reduction plan: Revised version GG GG,AB2 10 days
119 |7 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG 0 days
120 | 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG GG 10 days
121 |7 3.2.3.7 Operations Reduction plan: Approve - CD, DO GG ASB,RDK 2 days
122 V/@ 3.2.3.8 milestone: Operations Reduction plan completed GG 0 days
123 |7 3.24 milestone: Operations Reduction and Transfer Planning completed GG 0 days
124 |7 3.3 Operations Transfer Execution GG,AL 95 days
125 | & 331 Operations Transfer: Phase 1 (Checklist) GG,AL 18 days

Page 3




ID WBS Task Name Contact | Resource Duration
o Initials

126 | 3311 SamGrid Requests to Sam Issue Tracker GG,AL 2 days
127 | 33111 Request SamGrid Users to open tickets GG,AL GG 1 day
128 | 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL AL 1 day
129 |7 3.3.1.1.3 milestone: SamGrid Requests to Sam Issue Tracker GG,AL 0 days
130 | 3312 SamGrid Operations Checklist GG 8 days
131 | 33121 Write-up checklist GG PM 1 day
132 | 3.3.1.2.2 Review checklist GG GG,AL 3 days
133 |7 3.3.1.2.3 Revise checklist GG PM 3 days
134 |7 3.3.1.2.4 Checklist training, trial run GG PM,AL 0.5 days
135 | 3.3.1.25 Fine-tune checklist per feed-back GG PM 0.5 days
136 |4 3.3.1.2.6 milestone: SamGrid Operations Checklist Transferred GG 0 days
137 | 3.3.13 Adapt Operations Checklist to Ops-oriented Format AL AL,GG 9 days
138 | 3.3.13.1 Adapt to Ops-oriented format AL AL 5 days
139 |7 3.3.1.3.2 Review, sign-off by GG, AB2 AL  GG,AB2 4 days
140 | 3.3.1.3.3 milestone: Adapt Operations Checklist to Ops-oriented Format AL 0 days
141 |7 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL 0 days
142 | 3.3.2 Operations Transfer: Phase 2 (Fwd Nodes, Stations) GG,AL 15 days
143 |7 3321 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
144 |7 3.3.2.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
145 |7 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL 0 days
146 ,/'@ 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL 15 days
147 |7 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
148 |7 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
149 |7 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL 0 days
150 | 3.34 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL 15 days
151 | 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX 15 days
152 | 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX 15 days
153 | 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL 0 days
154 |7 3.35 milestone: Operations Transfer nominally completed GG,AL 0 days
155 | 3.4 VDT Version Migration GG 63 days
156 |4 34.1 New VDT: VDT-oriented Testbed setup GG PM 8 days
157 | 3.4.2 New VDT: VDT-oriented Testbed resetup GG PM 2 days
158 | 3.4.3 New VDT: software adaptation and deployment GG PM 26 days
159 | 3.45 MILE 9: SamGrid migrated to new VDT version GG 0 days
160 | 35 Operations Reduction Execution: "Road To Operations" GG 156 days
161 {?}l 3.5.1 Reinstall key machines with standard configuration GG 137 days
162 | 3511 Reach agreement among groups involved (by Sep 14) GG GG,AL 8 days
163 3512 Reinstall Forwarding Nodes with standard configuration GG,AL 137 days
164 | 35.1.21 Define standard fwd node machine configuration GG PM 2 days
165 35122 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG 127 days
166 | 3.5.1.221 Admins procure HW parts for all fwd nodes GG FEF 16 days
167 | 3.5.1.2.22 Reinstall Forwarding Node 1 (w/Sam Station) GG 20 days
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168 |4 3.5.1.2.22.1 Admins configure candidate fwd node (by Oct 22) GG FEF 5 days
169 | 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM 3 days
170 | 35.1.2.224 Adjust current software to use standard location as default GG PM 1 day
171 | & 3.5.1.22.23 Adjust current installation instructions GG PM 1 day
172 | 3512225 REX ops re-installs on candidate machine AL SS 1 day
173 | 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF,SS 1 day
174 V/'@ 3.5.1.2.2.2.6 Switch candidate machine and dOsrv047 (fwd + station) (Nov 6) AL SS 1 day
175 | 3.5.1.2.2.29 Diagnose, resolve, document 32-bit/64-bit compatibility issues GG,AL PM,SS 4 days
176 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG 0 days
177 | 3.5.1.2.2.3 INPUT: Test of fail-over in production environment GG PM 0 days
178 | 351224 Reinstall Forwarding Node 2 AL 28 days
179 V/'@ 3.5.1.2.24.1 REX ops drains and take production fwd node offline (dOsrv15): NO-OP AL SS 1 day
180 | 3.5.1.2.24.2 REX ops installs software on new production fwd node (samgfwd02) AL SS 2 days
181 | 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS 5 days
182 | 3.5.1.2.2.4.7 Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test AL SS,PM 8 days
183 | 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgfwd02) AL SS 6 days
184 | 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: dOsrv15) AL SS 1 day
185 | 3.5.1.2.24.5 milestone: verified fwd node configuration and procedure AL 0 days
186 3.5.1.2.25 Reinstall Forwarding Node 3 AL 45 days
187 | 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day
188 |4 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS 2 days
189 | 3.5.1.2.25.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS 18 days
190 | & 3.5.1.2.258 REX ops re-installs software on Fwd Node 3 AL SS 3 days
191 & 3.5.1.2.259 REX ops re-tests Fwd Node 3 AL SS 10 days
192 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS 3 days
193 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 3 days
194 3.5.1.2.25.11 MILE 15: OSG Fwd nodes reinstalled with std config GG 0 days
195 |7 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node migration GG GG 13 days
196 |4 3.5.1.2.2.11 Reinstall LCG/Germany/Wuppertal Forwarding Node AL 21 days
197 | 3.5.1.2.2.11.15 Site ops repairs failed disk, brings node back online AL LCG 6 days
198 | & 3.5.1.2.2.11.20 REX ops installs software on LCG/Germany fwd node: trial 1 AL SS 4 days
199 |7 3.5.1.2.211.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB 2 days
200 | 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node: trial 2 AL SS 3 days
201 |7 3.5.1.2.2.11.25 DEFER: Stop re-installation work on unsupported Wuppertal node AL 0 days
202 |4 3.5.1.2.2.10 Reinstall LCG/UK/Imperial College Forwarding Node AL 0 days
203 | 3.5.1.2.2.10.12 DEFER: DO not start re-installation of unreachable IC node AL 0 days
204 3.5.1.2.3 milestone: Forwarding nodes reinstalled with standard configuration GG 0 days
205 |7 3,513 Reinstall Queuing Node with standard configuration GG,AL 70 days
206 | 35131 Define standard queuing node machine configuration GG PM 5 days
207 |4 3.5.1.3.2 Reinstall Queuing Node: Oct 19 - Nov 6 GG 21 days
208 | 351321 Admins procure HW parts for samgrid-like node (job queuing, broker, web server) GG FEF 12 days
209 |7 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FGS 2 days
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210 |4 3.5.1.3.23 Developers install and test samgrid-like node (by Wed Nov 7) GG PM 2 days
211 | & 3.5.1.3.2.4 Adjust current installation instructions GG PM 1 day
212 |7 3.5.1.3.25 Adjust current software to use standard location as default GG PM 1 day
213 |7 3.5.1.3.2.6 Admins configure production samgrid-like node AL FGS 1 day
214 |7 3.5.1.3.2.7 REX ops installs queuing software on production samgrid-like node AL SS 1 day
215 |7 3.5.1.3.2.9 Dev ops installs web server software on production samgrid-like node AL PM 1 day
216 |4 3.5.1.3.28 REX ops integrates new samgrid-like node into production system AL 1day
217 |7 3.5.1.3.2.8.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL SS 1 day
218 |7 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG 0 days
219 |7 3.5.1.34 Diagnose job history incompatibility issues and create migration plan GG PM,GG 3 days
220 |4 351311 Prepare for migration from mixed old/new samgrid nodes to new node use only GG PM,GG 5 days
221 |7 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS 23 days
222 | 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD 7 days
223 |7 3.5.1.3.12 Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check GG GG 6 days
224 |7 3.5.1.3.8 milestone: Migration to exclusive use of new samgrid node completed GG 0 days
225 |7 3514 Reinstall Durable Locations with standard configuration GG,AL 13 days
226 | 35.14.1 Define standard durable location machine configuration GG PM 9 days
227 | 35142 Reinstall Durable Locations: Nov 9 - Nov 28 GG 4 days
228 V/@ 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF 0 days
229 V/@ 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF 0 days
230 |4 3.5.1.4.2.3 MOOT: Developers install and test durable location node (by Fri Nov 23) GG PM 0 days
231 |E 3.5.1.4.2.4 Durable Locations: Adjust current installation instructions GG PM 1 day
232 | 3.5.1.4.25 MOOT: Adjust current software to use standard location as default GG PM 0 days
233 |7 3.5.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS 0 days
234 |7 3.5.1.4.2.7 REX ops reconfigures existing durable locations AL 0 days
235 V/@ 3.5.1.4.2.7.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS 0 days
236 V/@ 3.5.1.4.2.7.2 MOOQOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS 0 days
237 | 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG 0 days
238 3.5.1.5 milestone: Standard configuration defined and key machines reinstalled GG 0 days
239 3.5.8 Create SamGrid Test Stand v1.0 AL 41 days
240 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
241 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS 2 days
242 |7 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS 3 days
243 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS 13 days
244 |EHE 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days
245 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 5 days
246 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS 5 days
247 3.5.84 milestone: SamGrid test stand completed AL 0 days
248 3.5.2 Automate routine maintenance operations GG 74 days
249 3521 Automatic clean up of job queues GG 62 days
250 |4 3.5.2.1.5 Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes) GG PM 2 days
251 | 3.5.21.2 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed) GG PM,SS 4 days
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252 | 3.5.2.1.9 Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node) GG PM 8 days
253 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM 2 days
254 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
255 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS 2 days
256 3.5.22 Automatic clean-up of disk areas GG 67 days
257 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
258 | 3.5.2.22 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
259 |7 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
260 |4 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat): CVS archive part GG PM 8 days
261 |7 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part A GG PM 1 day
262 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM 7 days
263 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 5 days
264 |7 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 5 days
265 |7 3.5.25 Add the deployment of scripts to installation instructions GG PM 1 day
266 3.5.2.7 MILE 23: Routine maintenance operations automated GG 0 days
267 |4 354 Automatic handling of job log files GG 94 days
268 | 3541 Reduce size of output sandbox GG AB2 1 day
269 | & 3.54.2 Make output sandbox space management more robust GG AB2 1 day
270 | 3543 Transfer output sandbox selection logic to Runjob: Initial Pass GG PL 20 days
271 | 35438 Transfer output sandbox selection logic to Runjob: Test, add old/new support GG AB2 8 days
272 | 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2 10 days
273 | 3.5.4.11 milestone: Automated handling of job log files GG 0 days
274 |7 3.5.4.9 Logfile Access Tools 23 days
275 | 3.54.9.1 Specify tools for accessing old logfiles GG MD 5 days
276 | 3.5.4.9.2 Provide tools (to MD) for accessing old logfiles GG AB2 6 days
277 | 3.5.4.9.3 Test logfile access tools GG MD 5 days
278 | 3.5.49.4 Revise tools given customer feedback GG AB2 2 days
279 3.5.5 Automate system health alarms GG 131 days
280 |4 355.1 NGOP central service GG 66 days
281 | 35511 Define hardware GG AB2 1 day
282 | 3.55.1.2 Install basic NGOP server GG AB2 1 day
283 | 3.55.1.4 Deploy and test best schema as depicted GG AB2 1 day
284 |7 3.55.15 Understand SAM-Grid representation requirements: Dev part AL AB2 5 days
285 |7 3.55.1.6 Understand SAM-Grid representation requirements: Ops part AL RH 5 days
286 |4 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX 8 days
287 | 3.55.1.8 milestone: NGOP central service prepared GG 0 days
288 | 3.5.5.2 Samgrid_mon GG 19 days
289 |7 35521 Develop persistent environment for repetitive task execution GG AB2 10 days
290 |4 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2 5 days
291 |7 35524 Store duplicate configuration of fwd node GG AB2 1 day
292 |7 3.5.5.25 Accept existing configuration of fwd node GG AB2 1 day
293 |7 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2 1 day
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294 |7 3.5.5.2.7 Create distributable UPD package GG AB2 1 day
295 |7 3.5.5.2.8 milestone: Samgrid_mon developed GG 0 days
296 |4 3,553 Develop monitoring scripts GG 13 days
297 |7 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2 1 day
298 |7 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2 6 days
299 | & 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. component GG AB2 6 days
300 |4 3.5.5.3.4 milestone: Monitoring scripts developed GG 0 days
301 |7 3,555 Assess automation of alarming systems GG AB2 2 days
302 |7 3.5.5.6 Integration deployment and testing GG AB2 4 days
303 | 3.5.5.7 Documentation Initiation GG AB2 5 days
304 |7 3.554 MILE 19: System health alarms deployed via NGOP with static config GG 0 days
305 | 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2 2 days
306 |4 3.5.5.14 Documentation Completion GG AB2 18 days
307 | 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2 10 days
308 | 3.5.5.16 Migrate service from dOsrv15 to samgfwd01 AL AB2 2 days
309 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS 2 days
310 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV 2 days
311 3.5.5.8 milestone: System health alarms via NGOP with sustainable process GG 0 days
312 | 3.5.6 Improve system testing infrastructure GG 3 days
313 |7 3.5.6.1 Simplify running test jobs GG 3 days
314 |7 3.56.1.1 Create test parameters for all job types GG AB2 1 day
315 |7 3.5.6.1.2 Create and distribute JDL templates with test parameters GG AB2 1 day
316 |4 3.5.6.1.3 Write testing instructions GG AB2 1 day
317 |7 3.5.6.1.4 milestone: Running test jobs simplified per request GG 0 days
318 3.5.7 milestone: End of the Road to Operations GG 0 days
319 |7 3.7 Other Operations-related Fixes and Upgrades GG 108 days
320 |4 3.7.1 Clarify DO certificate approval process, personnel GG GG 5 days
321 V/@ 3.75 Investigate "Immortal Jobs" Operations Issue GG 0 days
322 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG 0 days
323 |@& 4 DO Primary Production on Fermigrid MD 193 days
324 |7 4.1 Initial Commissioning MD 9 days
325 |7 411 INPUT: Attempt to run DO Primary Production on FermiGrid MD MD 0 days
326 |4 4.1.2 OSG/Fermigrid Resource Selection Meeting MD MD 0.5 days
327 V/'@ 4.1.3 Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc. ST,FEF MD 6 days
328 |7 4.1.4 Run DO Primary Prod via DOProduction role MD MD 1 day
329 |7 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD 0 days
330 |4 4.2 DOPPF Commissioning Evaluation Meeting RDK 1 day
331 4.3 Stable Operations MD 154 days
332 |7 431 Commissioning Follow-up MD 9 days
333 |E 4311 Fix dOsrv065 storage issues MD MD 3 days
334 |7 43.1.2 Run DO Primary Prod to verify storage fix MD MD 3 days
335 |7 4313 Scale-up DO Primary Prod to 200 nodes MD MD 3 days
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ID WBS Task Name Contact | Resource Duration
o Initials

336 |4 4.3.1.4 milestone: DOPPF Stable Ops: Commissioning follow-up completed MD MD 0 days
337 4.3.2 Management Processes and Documentation MD 132 days
338 | 4321 Implement Change Management for feature requests using SAM IssueTracker MD 1 day
339 |7 4322 Establish service level for stable operations and implications on system config MD),GG,PM,JS 5 days
340 |7 4323 Grid Production System workflow/dataflow diagram - draft RDK RDK 3 days
341 |7 4324 Grid Production System info on diagram: node roles, software, maintainers RDK RDK,AB2 2.5 days
342 |7 43238 Grid Production System workflow/dataflow diagram - final RDK RDK 5 days
343 | 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL 1 day
344 | B 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD vD,GG,FEF 20 days
345 |7 4.3.2.7 milestone: DOPPF Stable Ops: Management Processes and Documentation done MD 0 days
346 4.3.3 System Monitoring MD 49 days
347 | B 4331 CAB web monitoring infrastructure upgrade RDK FEF 18 days
348 | 43.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF 16 days
349 | & 43.3.7 CAB web monitoring: Evaluate 3rd party PBS monitoring package RDK FEF 4 days
350 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 10 days
351 4.3.3.4 milestone: DOPPF Stable Ops: System Monitoring done MD 0 days
352 434 Specific System Services Issues MD 107 days
353 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 34 days
354 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD 34 days
355 V/'@ 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG 28 days
356 | 4.3.4.5 Determine in detail how to adapt to use ReSS in DOGPCI GG GG 13 days
357 | & 4346 Forward user's job scheduler requirements to sites: client side GG PM 4 days
358 |, 4347 Forward user's job scheduler requirements to sites: execution side GG PM 3 days
359 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL,PM 5 days
360 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD 4 days
361 4.3.4.4 milestone: DOPPF Stable Ops: Specific System Services done MD 0 days
362 4.35 General System Services Issues (Road to Operations) GG 136 days
363 4.35.1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes GG 0 days
364 4.3.5.2 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state GG 0 days
365 | 4.3.5.3 INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs GG 0 days
366 |4 4.3.5.4 INPUT: (3.5.4) Make Custom output support smarter, use compression GG 0 days
367 | 4.3.55 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to DOrunjob GG 0 days
368 V/@ 4.3.5.6 INPUT: (3.5.4) Implement a logfile archive node GG 0 days
369 4.3.5.7 milestone: DOPPF Stable Ops: General System Services done GG 0 days
370 | 4.4 DOPPF Operations Evaluation Meeting RDK 1 day
371 4.7 MILE 28: DO Primary Production Stable on Fermigrid MD 0 days
372 | E 5 Extend Grid Production System Functionality GG 83 days
373 |E 5.1 Forwarding Node Behind Firewall GG 5 days
374 |7 511 Forwarding Node Behind Firewall: Evaluate, determine best course of action GG AB2 5 days
375 | 5.2 Minimal Resource Brokering GG 20 days
376 | 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
377 | 5.3 MILE 16: Grid Production System functionality completed GG 0 days
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ID WBS Task Name Contact | Resource Duration
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378 | 6 Preparation of DO Apps for Long-term ASB 92 days
379 |7 6.1 Skimming HG 0 days
380 | 6.1.1 Productize Skimming RDK 0 days
381 |7 6.2 CAF Trees 0 days
382 V/@ 6.2.1 Productize CAF Tree generation RDK 0 days
383 |7 6.3 Raw2Sim 0 days
384 | 6.3.1 Productize Raw2Sim RDK 0 days
385 6.4 AADST 92 days
386 | 6.4.1 Productize AADST RDK 0 days
387 | 6.4.3 Enable data migration to SAM storage AL AL 2 days
388 | 6.4.4 Track data migration to SAM storage AL AL 80 days
389 | 6.4.5 Perform data migration to SAM storage AL DO 90 days
390 |7 6.6 Write recommendations for productization of DO Apps RDK RDK 11 days
391 |7 6.5 MILE 24: Preparation of DO Apps for long-term ASB 0 days
392 | & 7 Evaluation of DO SamGrid Requests RDK 85 days
393 |7 7.1 Reco 0 days
394 |7 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
395 |7 7.2 MC Production 0 days
396 |4 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
397 |7 7.3 Skimming 0 days
398 |7 7.3.1 EVAL: Skimming in Production RDK 0 days
399 |7 7.4 EVAL: Fixing 0 days
400 |7 7.5 Raw2Sim 0 days
401 |7 751 EVAL: Run raw2sim on minbias files RDK 0 days
402 |7 7.6 Reco-cert 85 days
403 |7 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
404 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
405 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
406 |4 7.7 CAF Trees 0 days
407 |7 7.7.1 EVAL: CAF Trees from Production RDK 0 days
408 |7 7.8 EVAL: MC CAF Trees RDK 0 days
409 |7 7.9 EVAL: AADST RDK 0 days
410 | 7.10 EVAL: Grid Analysis RDK 0 days
411 |7 7.12 Evaluate remaining DO SamGrid Requests RDK 85 days
412 |7 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK 9 days
413 |7 7.12.3 Create form to capture DO App requirements, workflow, use patterns - draft RDK RDK 2 days
414 |7 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid - draft RDK RDK 2 days
415 |7 7.12.10 Mini-docs on DO App requirements, known portability issues - final RDK RDK 2 days
416 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days
417 | 7.12.8 D0 SamGrid Requests Evaluation: Meet w/D0O Spokes and Vicky White RDK 0 days
418 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
419 |7 7.12.5 DO SamGrid Requests Evaluation: Internal Review RDK 6 days
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420 | 7.12.6 DO SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days
421 |7 7.11 MILE 25: Evaluation of DO SamGrid Requests done RDK 0 days
422 | 8 Project Management RDK 198 days
423 V/{a} 8.1 INPUT: Draft Preliminary High-level WBS RDK RDK 0 days
424 8.2 Initiative Coordination Meeting RDK 176.13 days
425 | & 8.2.1 Initiative Coordination Meeting 1 RDK lhr
426 | 8.2.2 Initiative Coordination Meeting 2 RDK lhr
427 | 8.2.3 Initiative Coordination Meeting 3 RDK 1hr
428 | 8.2.4 Initiative Coordination Meeting 4 RDK 1hr
429 |7 8.25 Initiative Coordination Meeting 5 RDK 1hr
430 | 8.2.6 Initiative Coordination Meeting 6 RDK 1hr
431 |7 8.2.7 Initiative Coordination Meeting 7 RDK 1hr
432 |7 8.2.8 Initiative Coordination Meeting 8 RDK 1hr
433 |7 8.2.9 Initiative Coordination Meeting 9 RDK 1hr
434 |7 8.2.10 Initiative Coordination Meeting 10 RDK 1hr
435 |7 8.2.11 Initiative Coordination Meeting 11 RDK 1hr
436 |4 8.2.12 Initiative Coordination Meeting 12 RDK 1hr
437 |7 8.2.13 Initiative Coordination Meeting 13 RDK 1hr
438 |7 8.2.16 Initiative Coordination Meeting 14 RDK 1hr
439 |7 8.2.14 Initiative Coordination Meeting 15 RDK 1hr
440 |7 8.2.17 Initiative Coordination Meeting 16 RDK 1hr
441 |7 8.2.15 Initiative Coordination Meeting 17 RDK 1hr
442 |7 8.2.19 Initiative Coordination Meeting 18 RDK 1hr
443 |7 8.2.20 Initiative Coordination Meeting 19 RDK 1hr
444 |7 8.2.21 Initiative Coordination Meeting 20 RDK 1hr
445 |7 8.2.22 Initiative Coordination Meeting 21 RDK 1hr
446 | 8.2.23 Initiative Coordination Meeting 22 RDK 1hr
447 | 8.2.24 Initiative Coordination Meeting 23 RDK 1hr
448 |7 8.3 Project Planning RDK 78.9 days
449 | & 8.3.1 WBS/Schedule v0.8 for 3/7 objectives RDK RDK 10 days
450 V/@ 8.3.2 milestone: WBS/Schedule v0.8, begin weekly status'ing RDK 0 days
451 |7 8.3.3 WBS/Schedule v0.9 for 5/7 objectives RDK RDK 13 days
452 | & 8.3.4 milestone: Plan v0.9 sufficient to drive near-term work RDK 0 days
453 |7 8.35 Draft WBS/Schedule v1.0 for 7/7 objectives RDK  RDK,GG 32 days
454 |7 8.3.6 Big Baseline Planning Meeting RDK 1 day
455 |7 8.3.7 Create Baseline Project Plan v1.0 RDK RDK 2 days
456 V/@ 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK 0 days
457 |7 8.3.9 Baseline Project Plan: Executive Presentations RDK RDK 4 days
458 |7 8.3.12 Baseline Project Plan v1.0: Integrate feed-back RDK RDK 2 days
459 |7 8.3.13 Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative RDK RDK 2 days
460 V/{a} 8.3.14 MILE 8: Project Plan v1.1 RDK 0 days
461 |7 8.4 Project Administration RDK 156.9 days
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462 |7 8.4.1 Planning Phase (Level of Effort = 5%) RDK RDK 48 days
463 |7 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 89 days
464 8.5 Project Close-out RDK 30 days
465 8.5.6 Project Objectives Close-out Document RDK RDK 7 days
466 | 8.5.7 Prepare Rough Draft DO Technical Note with Project Documents RDK RDK 3 days
467 [Edé 8.5.1 Project Close-out Meeting RDK RDK 1 day
468 8.5.2 Project Close-out Report RDK RDK 5 days
469 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days
470 8.54 Archive project artifacts RDK RDK 2 days
471 8.5.5 milestone: Initiative Closed-out RDK 0 days
472 9 MILE 29: DO GPC Initiative completed ASB 0 days
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Start Finish Leveling | Predecessors [ July 2007 August 2007 | September 2007
Delav 23[26[29[ 2 |5 [8[1114]17]20[23[26[29| 1 |4 [7 [10[13[16[19[22[25[28[31[3 [6 ]9 [12]15]1
Sun 7/1/07  Fri 4/25/08 0 edays @
Sun 7/1/07 Sun 7/1/07 0 edays 7/1 ‘—LN&JT: Original architecture document v1.2
Thu 7/5/07 Fri 7/13/07 0 edays 2 ASB,AL ﬁi—ﬁgh-level Architecture Document: draft - APIs, component responsibilities
Fri 7/13/07 Fri 7/13/07 0 edays 3 i 7/13 Q—$ilestone: Draft High-level Architecture Document
Mon 7/16/07 Fri 7/20/07 0 edays 4 GG,RDK,ASB inew
Wed 8/15/07 Fri 8/24/07 23 edays 5 AL G————High-level-Architecture Document:- Re-
Mon 10/1/07 Thu 10/4/07 5 edays 6
Fri 10/12/07 Fri 10/12/07 7 edays 7
Fri 10/12/07 Fri 10/12/07 0 edays 8 g
Sun 7/1/07 Sun 7/1/07 0 edays 7/1 ¢~INPUT: Review of DOrunjob interface
Mon 7/2/07 Fri 7/6/07 0 edays 11 :
Mon 7/2/07 Mon 7/2/07 0 edays 712 %Q;INPUT: Interface changes documented
Mon 7/2/07 Mon 7/2/07 0 edays 13 PL Decouple DOrunjob macro and SamGrid development work
Tue 7/3/07 Fri 7/6/07 0 edays 14 PM
Mon 7/9/07 Fri 1/11/08 0 edays 12
Mon 7/9/07 Mon 7/9/07 0 edays
Fri 1/11/08 Fri 1/11/08 0 edays 17
Fri 1/11/08 Fri 1/11/08 0 edays 18
Mon 7/2/07  Mon 8/13/07 0 edays
Mon 7/2/07 Mon 7/2/07 0 edays 72
Tue 7/10/07 Wed 8/8/07 0 edays 21,15 Start Prod at Stage 2: SamGrid development/integration
Thu 8/9/07 Mon 8/13/07 0 edays 22 JS Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 0 edays 23 MILE 2: Start (MC) Production at Stage 2 - Working
Mon 7/2/07  Mon 8/20/07 0 edays
Mon 7/2/07 Mon 7/2/07 0 edays PM
Tue 8/14/07 Mon 8/20/07 0 edays 26,23 3 Error Recovery: Production-level test
Mon 8/20/07 Mon 8/20/07 0 edays 27 8/20 ¢ milestone: Error Recovery in Phased Proce
Mon 7/30/07 Tue 2/5/08 0 edays
Mon 9/24/07 Tue 11/6/07 0 edays 30
Fri 10/12/07  Wed 10/17/07 18 edays 30
Mon 11/26/07  Tue 12/11/07 0 edays 31
Tue 2/5/08 Tue 2/5/08 0 edays 33
Mon 12/10/07 Wed 1/2/08 0 edays 33FS-2 days
Mon 1/7/08 Mon 1/7/08 2 edays 35
Mon 12/10/07  Mon 12/10/07 0 edays 35SS
Tue 2/5/08 Tue 2/5/08 0 edays 34
Tue 1/22/08 Thu 4/17/08 0 edays
Tue 1/22/08 Tue 2/12/08 0 edays
Wed 2/13/08 Wed 2/20/08 0 edays 40
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Start Finish Leveling | Predecessors [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Fri 3/21/08 Wed 3/26/08 0 edays 41 ;
Thu 2/14/08 Tue 2/19/08 0 edays 40
Thu 3/27/08 Mon 3/31/08 0 edays 43,42
Thu 3/27/08 Mon 3/31/08 0 edays 43,42
Thu 4/3/08 Wed 4/16/08 0 edays 254,44,45
Thu 4/17/08 Thu 4/17/08 0 edays 46
Thu 4/17/08 Thu 4/17/08 0 edays 47
Wed 9/12/07 Fri 1/11/08 0 edays
Wed 9/12/07  Wed 9/19/07 0 edays RDK s
Thu 9/20/07 Thu 9/20/07 0 edays 50 ‘
Mon 10/1/07 Tue 10/16/07 8 edays 51
Wed 10/17/07 Fri 10/26/07 0 edays 52
Tue 11/6/07 Fri 11/9/07 8 edays 53
Mon 11/12/07 ~ Mon 11/19/07 0 edays 54
Mon 1/7/08 Fri 1/11/08 0 edays 55
Fri 1/11/08 Fri 1/11/08 0 edays 56
Thu 4/17/08 Fri 4/25/08 0 edays
Thu 4/17/08 Wed 4/23/08 0 edays 46
Thu 4/24/08 Fri 4/25/08 0 edays 59
Fri 4/25/08 Fri 4/25/08 0 edays 60
Fri 2/1/08 Fri 2/8/08 0 edays
Fri 2/8/08 Fri 2/8/08 0 edays 68FF
Fri 2/8/08 Fri 2/8/08 0 edays 68FF
Fri 2/8/08 Fri 2/8/08 0 edays 68FF
Fri 2/8/08 Fri 2/8/08 0 edays 68FF
Fri 2/8/08 Fri 2/8/08 0 edays 68FF
Fri 2/1/08 Fri 2/8/08 0 edays
Fri 4/25/08 Fri 4/25/08 0 edays'9,16,58,49,25,48
Sun 7/1/07 Fri 4/18/08 0 edays :
Mon 7/2/07 Fri 3/14/08 0 edays
Mon 7/2/07  Thu 10/4/07 O edays
Mon 7/2/07 Mon 7/2/07 0 edays 7/2% INPUT: Data Queues Doc: Recent Draft
Mon 7/2/07 Mon 7/9/07 0 edays 73 AB3,ABZ’%-Daxa-Queues4;eez_:eea—baek,_upqan
Mon 9/24/07 Fri 9/28/07 75 edays 74
Thu 10/4/07 Thu 10/4/07 3 edays 75 3
Thu 10/4/07 Thu 10/4/07 0 edays 76 |
Mon 7/2/07 Mon 7/2/07 0 edays 712 §Wstall Doc: Recent Draft
Mon 7/16/07 Fri 8/17/07 0 edays 79 SS ﬁ—@d Node Install Doc: Hardware prep attempt
Mon 8/20/07 Fri 8/24/07 0 edays 80 SS s Fwd-Node Instal- Doc: Feed-back——
Wed 9/26/07 Tue 10/2/07 30 edays 81
Wed 10/3/07 Wed 10/3/07 0 edays 82
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Start Finish Leveling | Predecessors [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Thu 10/4/07 Fri 10/5/07 0 edays 83 3
Fri 10/5/07 Fri 10/5/07 0 edays 84
Thu 7/12/07 Fri 7/20/07 0 edays G
Thu 7/12/07 Fri 7/20/07 0 edays AB2 ﬁfRM with SAM Doc: Integrate into SamGrid Documentation
Fri 7/20/07 Fri 7/20/07 0 edays 87 7/20 ¢ milestone: SRM with SAM Doc: Completed
Wed 9/5/07 Fri 3/14/08 0 edays P ——
Wed 9/5/07 Wed 9/5/07 0 edays 117 AL Operations Policies
Thu 9/6/07 Wed 9/12/07 0 edays 90 GG, RDK%-@Q@;&«;-
Wed 10/3/07  Wed 10/24/07 0 edays 91
Thu 10/25/07 Fri 11/2/07 0 edays 92
Wed 1/2/08 Fri 1/11/08 0 edays 93
Mon 1/14/08 Fri 1/25/08 0 edays 94
Tue 3/4/08 Fri 3/7/08 36 edays 95
Mon 3/10/08 Fri 3/14/08 0 edays 96
Fri 3/14/08 Fri 3/14/08 0 edays 97
Fri 3/14/08 Fri 3/14/08 0 edays 89,72,78,86,97
Sun 7/1/07 Fri 10/5/07 0 edays
Sun 7/1/07 Sun 7/1/07 0 edays 7/1 Wite-up of operations issues
Mon 7/9/07 Thu 7/12/07 0 edays 102 GG @ Current Operations description: draft - level and causes
Fri 7/13/07 Thu 7/19/07 0 edays 103 PM,RDwdescription: Review
Thu 8/2/07 Fri 8/3/07 13 edays 104 GG S—Ga#en(—@pera&i%s description: Revised version
Thu 8/16/07 Thu 8/16/07 10 edays 105 ASB ifurrent Operations descriptipn: Approve
Thu 8/16/07 Thu 8/16/07 0 edays 106 8/16 ¢ milestone: Current Operations description
Mon 7/9/07 Wed 7/25/07 0 edays gt
Mon 7/9/07 Mon 7/9/07 0 edays 7/9 INPUT: FY08 REX budget determined
Mon 7/9/07 Mon 7/16/07 0 edays 109 RS,AL Future Operations description: draft - acceptable load level and activities
Tue 7/17/07 Mon 7/23/07 0 edays 110 GG,RDK,ASB Future Operations|description: Review
Tue 7/24/07 Wed 7/25/07 0 edays 111 ASB @& Future Operatigns description: Approve
Wed 7/25/07 Wed 7/25/07 0 edays 112 7125 ¢ milestone: Futlire Operations description
Fri 7/13/07 Fri 10/5/07 0 edays
Fri 7/13/07 Fri 7/13/07 0 edays 103 7/13 : i i : Monitoring, Alarms proposal
Mon 8/6/07 Mon 8/27/07 0 edays 115,105 GG Operations Reduction plan: Over
Tue 8/28/07 Tue 9/4/07 0 edays 116 ASB,RDK,AL Operations Reductio
Wed 9/5/07 Tue 9/18/07 0 edays 117 GG,AB2
Tue 9/18/07 Tue 9/18/07 0 edays 118 9/18 ¢
Wed 9/19/07 Tue 10/2/07 0 edays 119 GG j
Thu 10/4/07 Fri 10/5/07 1 eday 120
Fri 10/5/07 Fri 10/5/07 0 edays 121
Fri 10/5/07 Fri 10/5/07 0 edays 101,108,114
Wed 8/1/07 Fri 8/24/07 0 edays v | ]
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6 ]9 [12[15]1
Wed 8/1/07 Thu 8/2/07 0 edays ; &
Wed 8/1/07 Wed 8/1/07 0 edays GG Request SamGrid Users to open|tickets
Thu 8/2/07 Thu 8/2/07 0 edays AL Inform Sam shifters about handling SamGrid Requiests
Thu 8/2/07 Thu 8/2/07 0 edays 127,128 8/2 & milestone: SamGrid Requests|to Sam Issue Tragker
Thu 8/2/07 Mon 8/13/07 0 edays % N
Thu 8/2/07 Thu 8/2/07 0 edays t
Fri 8/3/07 Tue 8/7/07 0 edays 131 ecklist
Wed 8/8/07 Fri 8/10/07 0 edays 132 e checklist
Mon 8/13/07 Mon 8/13/07 0 edays 133 hecklist training, trial run
Mon 8/13/07 Mon 8/13/07 0 edays 134 Fine-tune chegklist per feed-back
Mon 8/13/07 Mon 8/13/07 0 edays 135 milestone: SAmGrid Operations [Checklist Transferred
Tue 8/14/07 Fri 8/24/07 0 edays 130 2 -
Tue 8/14/07 Mon 8/20/07 0 edays 0 Ops-oriented [format
Tue 8/21/07 Fri 8/24/07 0 edays 138 GG,AB2 @& Review, sign-offlby GG, AB2
Fri 8/24/07 Fri 8/24/07 0 edays 139 8/24 ¢ |milestone: Adapt Operations Checkli
Fri 8/24/07 Fri 8/24/07 0 edays 126,130,137 8/24 '@ "MILE 3: Manua| Checklist - Phase 1/
Wed 9/12/07  Tue 10/2/07 0 edays 125 pSEE———
Wed 9/12/07 Tue 10/2/07 0 edays DEV,REX
Wed 9/12/07 Tue 10/2/07 0 edays DEV,REX g
Tue 10/2/07 Tue 10/2/07 0 edays 143,144
Wed 10/17/07 Tue 11/6/07 0 edays 142
Wed 10/17/07 Tue 11/6/07 0 edays
Wed 10/17/07 Tue 11/6/07 0 edays
Tue 11/6/07 Tue 11/6/07 0 edays 147,148
Mon 11/26/07 Fri 12/14/07 0 edays 146
Mon 11/26/07 Fri 12/14/07 0 edays
Mon 11/26/07 Fri 12/14/07 0 edays
Fri 12/14/07 Fri 12/14/07 0 edays 152
Fri 12/14/07 Fri 12/14/07 0 edays 150
Mon 7/30/07  Thu 10/25/07 0 edays &
Mon 7/30/07 Wed 8/8/07 26 edays PM W—%
Tue 9/18/07 Wed 9/19/07 40 edays 156 PM &
Thu 9/20/07  Thu 10/25/07 0 edays 157 PM |
Thu 10/25/07 Thu 10/25/07 0 edays 158
Tue 9/4/07 Fri 4/18/08 0 edays 117 X
Tue 9/4/07 Mon 3/24/08 0 edays
Wed 9/5/07 Fri 9/14/07 0 edays 117 GG,AL eac
Tue 9/4/07 Mon 3/24/08 0 edays J T
Mon 9/17/07 Tue 9/18/07 0 edays 162 PM
Wed 9/19/07 Mon 3/24/08 0 edays
Wed 9/19/07  Wed 10/10/07 0 edays 164 FEF
Tue 10/16/07  Mon 11/12/07 0 edays
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Tue 10/16/07 Mon 10/22/07 5 edays 166 ;
Fri 10/26/07 Tue 10/30/07 0 edays 168,158
Tue 10/30/07 Tue 10/30/07 0 edays 164
Wed 10/31/07  Wed 10/31/07 0 edays 170
Fri 11/2/07 Fri 11/2/07 0 edays 171
Mon 11/5/07 Mon 11/5/07 0 edays 172
Tue 11/6/07 Tue 11/6/07 0 edays 173
Wed 11/7/07 Mon 11/12/07 0 edays 174
Mon 11/12/07  Mon 11/12/07 0 edays 175
Thu 9/27/07 Thu 9/27/07 0 edays
Mon 12/10/07 Wed 1/23/08 0 edays 177
Mon 12/10/07 Mon 12/10/07 25 edays 176
Tue 12/11/07 Wed 12/12/07 0 edays 179
Thu 12/13/07  Wed 12/19/07 0 edays 180
Thu 12/20/07 Fri 1/4/08 0 edays 181
Mon 1/7/08 Mon 1/14/08 0 edays 182
Wed 1/23/08 Wed 1/23/08 8 edays 183
Wed 1/23/08 Wed 1/23/08 0 edays 184
Tue 1/22/08 Mon 3/24/08 0 edays 177
Tue 1/22/08 Tue 1/22/08 4 edays 183
Wed 1/23/08 Thu 1/24/08 0 edays 187
Fri 1/25/08 Tue 2/19/08 0 edays 188
Wed 2/20/08 Fri 2/22/08 0 edays 189
Mon 2/25/08 Fri 3/7/08 0 edays 190
Mon 3/17/08 Wed 3/19/08 0 edays 191
Thu 3/20/08 Mon 3/24/08 0 edays 192
Mon 3/24/08 Mon 3/24/08 0 edays 193
Thu 10/25/07 Mon 11/12/07 0 edays
Mon 2/4/08 Tue 3/4/08 0 edays
Mon 2/4/08 Mon 2/11/08 0 edays 185
Tue 2/12/08 Fri 2/15/08 0 edays 197
Mon 2/18/08 Tue 2/19/08 0 edays 198
Wed 2/20/08 Fri 2/22/08 0 edays 199
Tue 3/4/08 Tue 3/4/08 0 edays 200
Tue 3/4/08 Tue 3/4/08 0 edays
Tue 3/4/08 Tue 3/4/08 0 edays
Tue 9/4/07 Tue 9/4/07 0 edays 9/4 {—milestoneFonwardi-
Tue 10/2/07 Tue 1/15/08 0 edays
Tue 10/2/07 Mon 10/8/07 13 edays 164
Tue 10/9/07 Tue 11/6/07 0 edays
Tue 10/9/07  Wed 10/24/07 0 edays 206
Thu 10/25/07 Fri 10/26/07 0 edays 208
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Mon 10/29/07 Tue 10/30/07 0 edays 209 ;
Wed 10/31/07  Wed 10/31/07 0 edays 210
Thu 11/1/07 Thu 11/1/07 0 edays 211
Fri 11/2/07 Fri 11/2/07 0 edays 208,212
Mon 11/5/07 Mon 11/5/07 0 edays 213
Mon 11/5/07 Mon 11/5/07 0 edays 213
Tue 11/6/07 Tue 11/6/07 0 edays
Tue 11/6/07 Tue 11/6/07 0 edays 214,215
Tue 11/6/07 Tue 11/6/07 0 edays 217
Wed 11/7/07 Fri 11/9/07 0 edays 218
Mon 11/12/07 Fri 11/16/07 0 edays 219
Mon 11/19/07 Fri 12/21/07 0 edays 220
Mon 11/26/07 Tue 12/4/07 0 edays 220
Mon 1/7/08 Tue 1/15/08 0 edays 222,221
Tue 1/15/08 Tue 1/15/08 0 edays 223
Mon 11/19/07 Fri 12/7/107 0 edays
Mon 11/19/07 Mon 12/3/07 0 edays 220
Mon 12/3/07 Fri 12/7/107 0 edays
Mon 12/3/07 Mon 12/3/07 0 edays 226
Mon 12/3/07 Mon 12/3/07 0 edays 228
Mon 12/3/07 Mon 12/3/07 0 edays 212,229
Fri 12/7/07 Fri 12/7/07 3 edays 230
Fri 12/7/07 Fri 12/7/07 0 edays 231
Fri 12/7/07 Fri 12/7/107 0 edays 230,232
Fri 12/7/07 Fri 12/7/107 0 edays
Fri 12/7/07 Fri 12/7/107 0 edays 233
Fri 12/7/07 Fri 12/7/07 0 edays 235
Fri 12/7/07 Fri 12/7/107 0 edays 235,236
Fri 12/7/07 Fri 12/7/07 0 edays 204,218,237
Fri 2/1/08 Fri 3/28/08 0 edays
Fri 2/1/08 Fri 2/8/08 0 edays
Wed 2/13/08 Thu 2/14/08 2 edays 240
Fri 2/15/08 Tue 2/19/08 0 edays 241
Wed 2/20/08 Fri 3/7/08 0 edays 242
Mon 2/25/08 Fri 3/7/08 0 edays 185
Mon 3/17/08 Fri 3/21/08 0 edays 244,243
Mon 3/24/08 Fri 3/28/08 0 edays 241,245
Fri 3/28/08 Fri 3/28/08 0 edays 246
Mon 1/7/08 Fri 4/18/08 0 edays
Mon 1/7/08 Wed 4/2/08 0 edays
Mon 1/7/08 Tue 1/8/08 0 edays 35
Thu 1/24/08 Tue 1/29/08 0 edays 250,185
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Mon 2/4/08 Wed 2/13/08 0 edays ;
Thu 3/27/08 Fri 3/28/08 0 edays 252,42
Mon 3/31/08 Wed 4/2/08 0 edays 253,185,309
Tue 3/25/08 Wed 3/26/08 0 edays 193
Wed 1/9/08 Fri 4/11/08 0 edays
Wed 1/9/08 Wed 1/9/08 0 edays 250
Thu 1/10/08 Thu 1/10/08 0 edays 257
Fri 1/11/08 Fri 1/11/08 0 edays 258
Wed 1/30/08 Fri 2/8/08 0 edays 265
Mon 2/11/08 Mon 2/11/08 0 edays 260
Thu 4/3/08 Fri 4/11/08 0 edays 261,254
Mon 4/14/08 Fri 4/18/08 0 edays 262
Mon 1/7/08 Fri 1/11/08 0 edays 306SS
Mon 1/14/08 Mon 1/14/08 0 edays 259
Fri 4/18/08 Fri 4/18/08 0 edays 263,255
Wed 9/5/07 Wed 1/23/08 0 edays J
Wed 9/5/07 Wed 9/5/07 0 edays AB2 7 —Reduce-size-of-outp
Tue 10/9/07 Tue 10/9/07 33 edays 268
Tue 11/6/07 Mon 12/3/07 0 edays 269,268
Wed 12/12/07 Fri 12/21/07 0 edays 270,278
Mon 1/7/08 Wed 1/23/08 0 edays 271,305
Wed 1/23/08 Wed 1/23/08 0 edays 272
Wed 11/7/07 Tue 12/11/07 0 edays
Wed 11/7/07 Tue 11/13/07 0 edays 300
Wed 11/21/07 Fri 11/30/07 7 edays 275
Mon 12/3/07 Fri 12/7/107 0 edays 276
Mon 12/10/07 Tue 12/11/07 0 edays 277
Wed 9/19/07 Fri 3/28/08 0 edays A
Wed 9/19/07 Fri 12/21/07 0 edays A
Wed 9/19/07 Wed 9/19/07 0 edays AB2 @
Thu 9/20/07 Thu 9/20/07 0 edays 281 AB2 |
Fri 9/21/07 Fri 9/21/07 0 edays 282 AB
Mon 9/24/07 Fri 9/28/07 0 edays 283
Wed 10/24/07 Tue 10/30/07 23 edays 284
Wed 12/12/07 Fri 12/21/07 0 edays 285,278
Fri 12/21/07 Fri 12/21/07 0 edays 286
Mon 9/24/07 Thu 10/18/07 0 edays
Mon 9/24/07 Fri 10/5/07 0 edays 283
Mon 10/8/07 Fri 10/12/07 0 edays 289
Mon 10/15/07 Mon 10/15/07 0 edays 290
Tue 10/16/07 Tue 10/16/07 0 edays 291
Wed 10/17/07  Wed 10/17/07 0 edays 289,292
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Thu 10/18/07  Thu 10/18/07 0 edays 292,291,293 3
Thu 10/18/07 Thu 10/18/07 0 edays 294
Fri 10/19/07 Tue 11/6/07 0 edays
Fri 10/19/07 Fri 10/19/07 0 edays 295
Mon 10/22/07 ~ Mon 10/29/07 0 edays 297
Tue 10/30/07 Tue 11/6/07 0 edays 298
Tue 11/6/07 Tue 11/6/07 0 edays 299
Wed 12/26/07  Thu 12/27/07 0 edays 287
Fri 12/28/07 Fri 1/4/08 0 edays 301
Wed 11/7/07  Tue 11/13/07 0 edays 299
Fri 1/4/08 Fri 1/4/08 0 edays 302,303
Thu 1/3/08 Fri 1/4/08 0 edays
Mon 1/7/08 Mon 2/4/08 0 edays 303,302,305
Fri 1/18/08 Fri 2/1/08 0 edays 287
Wed 2/13/08 Thu 2/14/08 0 edays 307,306,176
Thu 3/27/08 Fri 3/28/08 0 edays 308,255
Thu 3/27/08 Fri 3/28/08 0 edays 308,255
Fri 3/28/08 Fri 3/28/08 0 edays 310,309
Tue 9/11/07 Fri 9/14/07 0 edays P
Tue 9/11/07 Fri 9/14/07 0 edays O—0
Tue 9/11/07 Tue 9/11/07 0 edays AB2 @-Create test
Wed 9/12/07 Wed 9/12/07 0 edays 314 AB2 @-Create a
Thu 9/13/07 Thu 9/13/07 0 edays 315 AB2 @ Write te|
Fri 9/14/07 Fri 9/14/07 0 edays 316 9/14 ¢ milest
Fri 4/18/08 Fri 4/18/08 0 edays 161,248,279,312
Mon 8/13/07 Tue 1/22/08 0 edays J
Mon 8/13/07 Fri 8/17/07 0 edays GG @@= Clarify DO certificate approval process, personne
Tue 1/22/08 Tue 1/22/08 0 edays
Fri 4/18/08 Fri 4/18/08 0 edays 318,319 |
sun 7/1/07 Tue 4/8/08 0 edays @
Sun 7/1/07 Fri 7/13/07 0 edays @ =
Sun 7/1/07 Sun 7/1/07 0 edays 7/1 é—&IPUT: Attempt to run DO Primary Production on FermiGrid
Tue 7/3/07 Tue 7/3/07 0 edays 325 MD § OSG/Fermigrid Resource Selection Meeting
Tue 7/3/07 Thu 7/12/07 0 edays 326 MD Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc.
Fri 7/13/07 Fri 7/13/07 0 edays 327 3 MD @&-Run DO Primary Prod via DOProduction role
Fri 7/13/07 Fri 7/13/07 0 edays 328 7/13 ¢ MILE 1: DO Primary Production Runnable on Fermigrid
Fri 8/24/07 Fri 8/24/07 0 edays 324 OPPF Commissioning Evaluation Me|
Mon 8/27/07 Tue 4/8/08 0 edays 330 6_%
Mon 8/27/07 Fri 9/7/07 0 edays Py
Mon 8/27/07 Wed 8/29/07 0 edays MD Fix dOsrv06% storage issues
Thu 8/30/07 Tue 9/4/07 0 edays 333 MD Run DO Primary Prod
Wed 9/5/07 Fri 9/7/07 0 edays 334 Scale-up DO Pri
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 18 [11]14[17[20(23[26[29[ 1 |4 [ 7 [10]13[16]19[22[2528[31]3 [6 ]9 [12[15]1
Fri 9/7/07 Fri 9/7/07 0 edays 335 ; 9/7 ¢ milestone: DOP
Mon 8/27/07 Fri 3/7/08 0 edays J
Mon 8/27/07 Mon 8/27/07 0 edays S-tmplement Change-Management
Thu 9/27/07 Wed 10/3/07 0 edays MD,
Wed 12/12/07 Fri 12/14/07 0 edays
Tue 12/18/07 Thu 12/20/07 0 edays 340
Thu 1/17/08 Thu 1/24/08 0 edays 341
Fri 3/7/08 Fri 3/7/08 0 edays 342
Tue 10/30/07 Wed 11/28/07 0 edays
Thu 1/24/08 Thu 1/24/08 0 edays 338,339,341,342
Mon 1/7/08 Fri 3/14/08 0 edays
Mon 1/7/08 Thu 1/31/08 0 edays
Fri 2/1/08 Fri 2/22/08 0 edays 347
Tue 2/26/08 Fri 2/29/08 1 eday 348
Mon 3/3/08 Fri 3/14/08 0 edays 349
Fri 3/14/08 Fri 3/14/08 0 edays 350
Thu 11/1/07 Tue 4/8/08 0 edays
Tue 1/29/08 Fri 3/14/08 0 edays
Tue 1/29/08 Fri 3/14/08 0 edays 353SS
Thu 11/1/07  Wed 12/12/07 0 edays
Mon 1/7/08 Mon 1/28/08 0 edays 355
Fri 2/8/08 Wed 2/13/08 0 edays 356
Fri 2/15/08 Tue 2/19/08 0 edays 357
Thu 3/27/08 Wed 4/2/08 0 edays 358,42
Thu 4/3/08 Tue 4/8/08 0 edays 359
Tue 4/8/08 Tue 4/8/08 0 edays 354,353,360
Wed 9/5/07 Mon 3/24/08 0 edays J
Mon 3/24/08 Mon 3/24/08 0 edays FF,218FF,237FF
Mon 3/24/08 Mon 3/24/08 0 edays FF,218FF,237FF
Wed 9/5/07 Wed 9/5/07 0 edays 268FF 9/5 {35
Wed 9/5/07 Wed 9/5/07 0 edays 268FF 9/5 m
Wed 1/23/08 Wed 1/23/08 0 edays 267FF
Tue 10/9/07 Tue 10/9/07 0 edays 269FF
Mon 3/24/08 Mon 3/24/08 0 edays 364,366,367,365
Mon 2/11/08 Mon 2/11/08 0 edays
Tue 4/8/08 Tue 4/8/08 0 edays 370,369,351,361
Wed 8/15/07 Wed 12/12/07 0 edays &
Wed 8/15/07 Tue 8/21/07 0 edays L
Wed 8/15/07 Tue 8/21/07 0 edays AB2 @& === Forwarding Node Behind Firewall: Evaluat
Tue 11/13/07 Wed 12/12/07 0 edays
Tue 11/13/07 Wed 12/12/07 0 edays 195
Wed 12/12/07  Wed 12/12/07 0 edays 373,376
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Tue 10/23/07 Fri 3/7/08 0 edays :
Tue 3/4/08 Tue 3/4/08 0 edays
Tue 3/4/08 Tue 3/4/08 0 edays 390FF
Tue 3/4/08 Tue 3/4/08 0 edays
Tue 3/4/08 Tue 3/4/08 0 edays 390FF
Tue 3/4/08 Tue 3/4/08 0 edays
Tue 3/4/08 Tue 3/4/08 0 edays 390FF
Tue 10/23/07 Fri 3/7/08 0 edays
Tue 3/4/08 Tue 3/4/08 0 edays 390FF
Tue 10/23/07  Wed 10/24/07 0 edays
Thu 10/25/07 Fri 3/7/08 0 edays 387
Thu 10/25/07 Fri 3/7/08 0 edays 388SS
Tue 2/19/08 Tue 3/4/08 0 edays 413,414
Tue 3/4/08 Tue 3/4/08 0 edays 379,381,383,385
Tue 10/23/07 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Tue 10/23/07 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Tue 10/23/07 Fri 11/2/07 0 edays
Tue 10/23/07 Fri 11/2/07 0 edays 459
Wed 2/27/08 Wed 2/27/08 0 edays
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Wed 2/27/08 Wed 2/27/08 0 edays 420FF
Tue 10/23/07 Wed 2/27/08 0 edays
Tue 10/23/07 Fri 11/2/07 0 edays 405SS
Fri 2/15/08 Mon 2/18/08 0 edays 418
Fri 2/15/08 Mon 2/18/08 0 edays 418
Thu 2/21/08 Fri 2/22/08 0 edaysys,414FS+2 days
Wed 2/6/08 Tue 2/12/08 0 edays
Wed 2/13/08 Wed 2/13/08 0 edays 416
Wed 2/13/08 Thu 2/14/08 0 edays 417
Fri 2/15/08 Fri 2/22/08 0 edays 418
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Start Finish Leveling | Predecessors [ July 2007 August 2007 | September 2007
Delav 23[26[29] 2[5 [8[11[14]17[20[23]26[29|1 |4 |7 [10[13[16/19[22[25(28[31]3 [6[9 [12[15]1
Tue 2/26/08 Wed 2/27/08 1 eday 419,415 3
Wed 2/27/08 Wed 2/27/08 0 edays 420 |
Sun 7/1/07 Tue 4/15/08 0 edays T4 g g g g g
Sun 7/1/07 Sun 7/1/07 0 edays 711 ¢ PUT: Draft Preliminary High-level WBS
Tue 7/3/07 Tue 3/18/08 0 edays b i i i i i
Tue 7/3/07 Tue 7/3/07 0 edays 423 g Initiative Coordination Meeting 1
Tue 7/17/07 Tue 7/17/07 0 edays § Initiative Coordination Meeting 2
Tue 7/31/07 Tue 7/31/07 0 edays § Initiative Coordination Meeting 3
Tue 8/14/07 Tue 8/14/07 0 edays § Initiative Coordination Meeting 4
Tue 8/28/07 Tue 8/28/07 0 edays § Initiative Coordination Meeting 5
Tue 9/11/07 Tue 9/11/07 0 edays § Initiative Co
Tue 9/25/07 Tue 9/25/07 0 edays
Tue 10/9/07 Tue 10/9/07 0 edays
Tue 10/23/07  Tue 10/23/07 0 edays
Tue 11/6/07 Tue 11/6/07 0 edays
Tue 11/20/07  Tue 11/20/07 0 edays
Tue 12/4/07 Tue 12/4/07 0 edays
Tue 12/18/07  Tue 12/18/07 0 edays
Tue 1/8/08 Tue 1/8/08 0 edays
Tue 1/15/08 Tue 1/15/08 0 edays
Tue 1/22/08 Tue 1/22/08 0 edays
Tue 1/29/08 Tue 1/29/08 0 edays
Tue 2/5/08 Tue 2/5/08 0 edays
Tue 2/12/08 Tue 2/12/08 0 edays
Tue 2/19/08 Tue 2/19/08 0 edays
Tue 2/26/08 Tue 2/26/08 0 edays §
Tue 3/4/08 Tue 3/4/08 0 edays
Tue 3/18/08 Tue 3/18/08 0 edays
Tue 7/3/07  Tue 10/23/07 0 edays
Tue 7/3/07 Wed 7/18/07 0 edays 425 RDK %;WBS/SChedule v0.8 for 3/7 objectives
Wed 7/18/07 Wed 7/18/07 0 edays 449 7/18 milestone: WBS/Schedule v0.8, begin weekly status'ing
Wed 7/18/07 Fri 8/17/07 0 edays 450 ‘ RDK EWBS/SCMMB v0.9 for 5/7 objectives
Fri 8/17/07 Fri 8/17/07 0 edays 451 8/17 milestone: Plan v0.9 sufficient to drive near-term
Fri 8/17/07 Wed 10/3/07 0 edays 452 RDK,GG%
Thu 10/4/07 Thu 10/4/07 0 edays 453
Fri 10/5/07 Mon 10/8/07 0 edays 454
Mon 10/8/07 Mon 10/8/07 0 edays 455
Tue 10/9/07 Fri 10/12/07 0 edays 456
Mon 10/15/07  Tue 10/16/07 0 edays 457
Wed 10/17/07  Thu 10/18/07 0 edays 458
Tue 10/23/07 Tue 10/23/07 5 edays 459
Wed 7/18/07 Tue 3/4/08 0 edays J
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Start Finish Leveling | Predecessors [ July 2007 August 2007 [ September 2007
Delav 23[26[29] 2[5 [8[11[14]17]20[23]26[29|1 | 4 |7 [10[13[16/19[22[25(28[31]3 [6 ]9 [12[15]1
Wed 7/18/07 Mon 10/8/07 0 edays 450 : RDK
Tue 10/9/07 Tue 3/4/08 0 edays 462,456
Wed 3/5/08 Tue 4/15/08 0 edays
Wed 3/5/08 Tue 3/18/08 0 edays 463
Wed 3/19/08 Fri 3/21/08 0 edays 465
Tue 4/1/08 Tue 4/1/08 1 eday 194,99,466
Wed 4/2/08 Tue 4/8/08 0 edays 467
Wed 4/9/08 Fri 4/11/08 0 edays 468
Mon 4/14/08 Tue 4/15/08 0 edays 469
Tue 4/15/08 Tue 4/15/08 0 edays 470
Tue 4/15/08 Tue 4/15/08 0 edays 422
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| October 2007 | November 2007 | December 2007 January 2008
1821[2427[30[ 3 |6 [9[12(15]18[2124[27[30/ 2 |5 [ 8 [11]14[17[20]23[2629] 2 [5 |8 [11[14[17]20[23(26]29| 1[4 |7 [10[13]16[19[22]25]

—

RDK ﬁ—High—levilArchitecture Document: Apprbval - ASB

RDK ai—hgh -level Architecture Document: Approval - VW
10/12 ¢ MILE 7: DO Grid Productlon Architecture document done

JS iftore output from any st
1/11 ¢ MILE 22: Store output f

ocessing

SYyam—
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| October 2007 | November 2007 | December 2007 January 2008

Survey current understanding of testing procedures
testing meeting

GG Testing responsibilitiés, procedures proposal
GG,PL ‘ Component and Integration testing

- AB2 ﬁ—l:jvaluate how DOrunjob should set up WN environment :

18[21]24[27[3013 [ 6 [9 [12[15[18[21[24(27[30] 2 [ 5[ 8 [11[14[17]20[23[26(29[ 2 |5 |8 [11]14[17[20/23[26[29] 1 [4 |7 [10[1316[19[22][25]

h 4
DEV,PL,DW,JS Efvaluate and sign-off on

1/11 ¢ MILE 18: Support testi

AL ﬁ—Da&a-gueues Doc: Approve

DzZ,AL i;Data Queues Doc: Integrate into SamGrld
10/4 ¢ milestone: Data Queues Doc: Completed
—

Documentation

t

I~

Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL %\Fwd Node Install Doc: Approve 3
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| October 2007 | November 2007 | December 2007 January 2008
18|21\24|27|30\ 316 |9]12]15]18[21]24[27[30] 2 |5 [8 |11]14[17]20[23[26]29] 2 [ 5 |8 [11]14]17[20]23]26[29] 1|4 [ 7 [10]13[16]19[22]25]
Fwd Node Install Doc: Integrate into SamGrid Installation Manual §

10/5 ¢ milestone: Fwd Node Install Doc: Completed

ies doc: Draft

—(iens—P—eueies-dee:—R%iew

AL

Operatiohs Policies doc: Revised draft

AL E—%eraﬂons Policies doc

RDK s Op

—

verall draft
tion plan: Review
Efperatlons Reduction pjar: Revised version

MILE 4: Operations Rgdugtion plan: Working plan ready
%ﬁ; erations Reduction plan: Coordinate w/FEF

ASB,RDK Dperations Reduction plan: Approve - :CD, DO
10/5 milestone: Operations Reduction plan completed
10/5 Q‘Fnilestone: Operations Reduction and Transfer Planning completed
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| October 2007 | November 2007 | December 2007 January 2008

7 |10]13]16[19]22]25]

18 21[2427[30] 3 |6 [9[12/15]18[2124[27[30/ 2 [ 5[ 8 [11]14[17[20(23[26(29[ 2[5 |8 [11[14(17[20[23/26/29] 1 |4

red

cklist to Ops-oriented Format
1/4 of Ops Transfer done

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
Topical Operations| Training and Docs as requested by REX ops (Level of Effort)
10/2 ¢  MILE 5: Fwd Nodgs - Phase 2/4 of Ops Transfer done

DEV,REX : REX Ops co-performs ops|tasks with SamGrid Dev (Level of Effort)
DEV,REX %opicm Operations Training and Docs as requested by REX ops (Level of Effort)
Nodes - Phase 3/4 of Ops Transfer done

- 11/6 ¢ MILE 10: Queuing,Durabl

DEV,REX opical Operations Training and [

—

& New VDT: VDT-oriented Testbed resetup 1
MGG New VDT software adaptation and deployment
10/25 MILE 9: SamGrid migrated to new VDT version

ach agreement among groups involved (by Sep 14)

y 5
FeEEEssssaaalmaaaas /\dmins procure HW parts for all fwd nodes

DEV,REX sy REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort
ocs as requested by REX ops (L

12/14 @ |MILE 21: Jim_Client+ - Phase 4/¢# of Ops Transfer done
12/14 ¢ ‘milestone: Operations Transfer nominally completed
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January 2008

| November 2007 | December 2007

1] 4] 7]10[13]16]19][22]25

| October 2007

[27]30] 2 |58 J11/14[17]2023[26]29] 2 | 5 | 8 [11]14]17][20]23]26]29

182124 ]27]30/ 36 |9 [12]15]18[21]24
FEF %

PM

ins onfigure candidate fwd node (by Oct 22)
Developers install and test candidate fwd node (by Fri Oct 26)

PM @& Adjust current software to use standard location as default
PM%djust current installation instructions
SS j—%X ops re-installs on candidate machine
FEF,SS @ Admins and REX ops configure production fwd node
3 Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)

. SS
PM,SS Diagnose, resolve, document 32-bit/64-bit compatibility issues
‘ } ion-Reinstalled-with-std-config

11/12

9/27 o—INPUT-Testoffail-overinproduction-environment

GG ﬁ&ganize activities to prepare for LCG fwd node migration

Define standard queuing node machine configuration

FEF

V
cure HW parts for samgrid-like node (job queuing, broker, web server)

mins configure test instance of samgrid-like node

node offline (dOsrv15): NO-OP
duction fwd node (samgfwd02)
tion fwd node (samgfywd02)
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[ October 2007 [November 2007 [ December 2007 January 2008
18[21[24 27303 [ 6 ]9 [12]15[18[21[24[27[30] 2 [ 5|8 [11[14[17]20[23[26[29] 2 [ 5 [ 8 [11]14[17[20[23[26[29[ 1[4 |7 [10[13[16[19[22]25]
PM %&@- Developers install gnd test samgrid-like node (by Wed Nov 7) j
PM Adjust current installation instructions
PM | Adjust current sftware to use standard location as default
FGS mins configyre production samgrid-like node
. SS REX ops installs queuing software on production samgrid-like node
PM Dev ops installs web server software on jprodu¢tion samgrid-like node
Replace [samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime)
11/6 O ~MiEI2-Oueding-nodereinstated-with-std-config
PM,GG jagnose job history incompatibility issues and create migration plan ‘
PM,GG & e igration from mixed old/new samgrid nodes to new node use only
s Migrate MCProd-from-nixed old/new samgrid nodes to
odes|to new node use only
GG‘ﬁum off old samg
1/15 ¢ milestone: Migrat|
o ;
PM ne standard durable location machine configurption
12/3 MQOT: Admins procure HW parts(?) for:test instgnce of durable location node
12/3 MQOT: Admins configure test instance of durable location node (by Fri Nov 9
12/3 é—%OT: Developers install and test durable locatign node (by Fri Nov 23)
PM @- Durable Locations: Adjust current installatior) instructions
12/7 MOOT: Adjust current software to use standard location as default
12/7 MOOT: REX ops re-installs on test machind
12/7 REX ops reconfigures existing durable locations
12/7 MOOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location
12/7 MOOT: Stop tmb upload to dOser65; REX ops reinstalls durable location
12/7 : ions-reinstated-with-std-config
12/7 ¢ ‘milestone: Standard configuration defined gnd key machines reinstalleg
PM;i—Dev—(eeLs-te-au&e-eleirL up O
PM,SS s
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| October 2007 | November 2007 | December 2007 January 2008
18[21]24[27[3013 [ 6 9 [12[15[18[21[24(27[30] 2 [ 5[ 8 [11]14[17]20[23[26(29[ 2 |5 |8 [11]14[17[20/23[26[29] 1 [4 |7 [10[13/16[19[22][25]

P

AB2p@=a S|mplify maintenance of

uiput-sandbo:
thput-Sat

ABZWHWWMt more roQust
PL @put sandbox selection logic to Runjob: Initial Pass
‘ AB2 w% selection logic to Runjob: Test,
. AB

P Trans
A%ﬁl
MD % ols for accessing old logfiles

1/23 ¢ mile
AB2 ﬁ—@vide tools (to|MD) for accessing old Iogfile$
MD ﬁ&st Ipgfile access tools i

AB2 Revise tools given customer feedba:k

2@- Define hardware

AB2 ploy and test best schemg as depicted

;Fid—pep;esentatieirequirements: Dev part
RH " Understand SAM-Grid rﬁprﬁmntatien—peqm;emen&s'—gps-pan;
; A

AB2,REX ﬁftaﬂc NGOP ¢onfigura ion approach (instead of autpma

12/21 ¢—wilestone-NGOP-central-service-prepared

AB2 ﬁ—% istent environment for repetitive tasK executipn

AB2 E—%v lop converter between SamGrid config and next-gen cron

AB2 @~store duplicate configui’ation of fwd node
AB2 ccept existing configuration of fiwd node
AB2 Dispatch list of monitoring agents periogically, collect statuses
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January 2008

| October 2007

| November

2007

| December 2007

14

7 |10]13]16[19[22]25]

1821242730/ 3 |6 |9 |12]15]18[21]24 2730 2 | 5[ 8 [11]14[17]20]23[26]29] 2[5 [ 8 [11[14[17]20]23

26 | 29

AB2 @ Create distributable UPD pac

10/18 qmilestone: Samgrid_mon de

AB2 i—%ﬁ velop generic Scripts for
AB2 Data Nodes:
: ;

AB2

age
eloped

5ridftp a
Stager,
rorwardi

11/6

AB2

milestor]

nd Fcp monitoring

Durable location, caches, Gridftp, Fcp

e: Monitoring scripts developed

ng Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sck

= Assess autonjation of alarming systems
B2 ‘ tAtegration deployment and testing

AB2
A

ed. component

ion-lnitiation

1/4 @[ MILE 19: System|health alarms d
AB2 @@-Generate NGOP agents from get o

vy

ABL %
AL,AB2

test parameters for all job types
e and distribute JDL templates with
e testing instructions
estone: Running test jobs simplified

nnel

Meeting

rod to verify storage fix

est parameters

per request

Primary Prod to 200 nodes

4
Al

w

1/22 ¢ Investig
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| October 2007 | November 2007 | December 2007 January 2008
182124 ]27]30/ 36 ]9 |12i15|18|21i24i27|3oi 2|58 ]11]14[17]20/23[26]29] 2 5 [ 8 [11]14]17]20[23]26/29] 1 |4 |7 [10]13]16][19]22]25]
OPPF Stable Ops: Commissioning follow-up completed ‘ :

sueTracker : ]
D,GG,PM,J S Establish-service-level-for-stable-operations-and-implicationsion-system-config |
i RDK ﬁ—% Production System workflow/dataflow diagram - draft

RDK,AB2 oftw|
rrek

MD,GG,FEF Open Science Enclave baseline security plan - implications on SamGrid, CAB
: : 1/24 %) mil

5 1 MD
MD

GO O ————————es-Evaluate-use-of ReSS-{more flexible than use of roles)

O e ————

Make-Custom-output-support-smarteruse-compression

i 1/23 Q¢NP—
10/9 G¢NPUTH3-5-4Hmplementalogfile-archive-nede
e —
uate, determine best course of action
GG Minimal Resource Brokering: Evaluate, determine best course of actio|

12/12 ‘¢ MILE 16: Grid Production System functionality completed
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| October 2007

| November 2007 | December 2007 January 2008

18[21]24[27[30] 3 [ 6 [9 [12[15]18[21[24(27[30] 2 [ 5|8 [11]14[17]20[23[26/29[ 2 |5 |8 [11]14[17[20/23[26(29 |1 [4 |7 [10[13]16[19[22]25]

Enable déta migration to SAM storage

—

RDK— @@ Develop WBS for implementing S/A Recocert on SamGrid
-~

RDK : Develop generic WBS for adapting DO Apps to Grid Production
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| October 2007

| November 2007

| December 2007

January 2008

18[21]24[27[30/ 3 [6 |9 [12[15]18[21[24(27[30] 2 [ 5[ 8 [11[14[17]20[23[26[29] 2 |5 [ 8 [11/14[17[20(23[26]29

1] 4]7]10[13]16]19][22]25]

g5
Coordination Meeting 6

§ Initiative Coordination Meeting 7
i Initiative Coordinati

bn Meeting 8
§ Initiative Cobrdination Meeting 9

i Initiative Coordination Meeting 10

i Initiative Coordination Meeting 11

i Initiative Coordination Meeting 12

i Initiative Coordinatibn Meeting 13

§ Initiative Coordination Meetin

rm work

RDK
10/8
RDK

Draft WBS/Schedule v1.0 fo
Big Baseline Planning Me
Create Baseline Prg

MILE 6: Baseline P
seline Proj¢

77 objective‘s
eting ‘
ject Plan v1. 0
roject Plan v1.0 released
ect Plan: Exedutive Presentations

ine Project Plan v1.0: Integrate feed-back

RDK @s-Baselinge
RDKﬁ%—Bassine Plan PI’OjeCt v1.1: Drop tasks pushed out past end of Initiative

10/23 ¢

MILE 8: PrOJect Plan v1.1

i Initiative Coordinati
i Initiative
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| October 2007 | November 2007 | December 2007

January 2008

1] 4]7]10[13]16]19][22]25]

182124 ]27]30/ 36 |9 |12]15]18[21]24 2730 2 | 5 [ 8 1114172023 2629 2 [ 5 | 8 |11[14[17]20]23]26]29

Planning Phase (Level of Effort = 5%)
RDK ‘
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| February 2008 March 2008 | April 2008 M
28[31[3 6|9 [12[15[18]21[24[27

008 | June 2008
1|4|7 [10/13]16]19]22[25]28[31[ 3 |6 [ 9 \12\15|18\21\24|27|30\3 [6]09 \12\15|18|21\24|27|30\ 2 5]

2

stagej: Production-level test
t from any stage of processing

3 2/5 DEFER: DOrepro tools adaptation: Final ::LO% implementation
ric runjob interfaces in Samgrid for data processing App

fine test datapet

m

2/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam V7 request system

Generalization of Job Types dccordlng to I/O Characteristics: client side
PM

O Characteristics: execution side
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[ February 2008 March 2008 [ April 2008 [ May 2008 [ June 2008

28[31[3 (6|9 [12[15[18]21[24[27 1 \ 47 ]10[13]16/19/22[25(28[31 /3 |6 |9 [12]15[18[21[24[27[30/3 [6 |9 \12\15|18|21\24|27|30\ 25|
; PM T Generalization of Job Types according to I/Q Characteristics: internal testing

PM ﬁ—D@;ep;e—teele—Gen,
MD
JS

Orepro tools/Generalization changgs: Production test

repro tools/Generalization changgs: MC Production test

Resolve how to add production paths in future: Document
ow to add production paths in future: DO Approval
{How to add production paths in future - resolved

PM

n test facilities and procedures
ting v7/dOrunjob/SamGrid functionality

PM tart Prod at Stage 2: SamGrid notification=all bug fix
JS $tart Prod at Stage 2: Production-level re-test |
4/25 milestone: Start Prod at Stage 2 Ready for Production Release

~ g
3 2/8 4D0runjob/SamGrid Decoupling: Sk;im Job Type
2/8 94DO0runjob/SamGrid Decoupling: Mérge Job Type
218 @4Start Prod via SAM Definition fromé Stage 3+ of Prod
2/8 @4frabric interface no longer dependént on Job Type
; 218 o4All merge code into DOrunjob :
GG ﬁ—\A rite evaluation of extensions to dei:velopment

4/25‘;‘7\/IILE 26: Tools have defined API, testing responsibilities
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[ June 2008

March 2008 [ April 2008
1\4|7 [10/13]16]19]22[25]28[31[ 3 |6 [ 9 \12\15|18\21\24|27|30\3 \ 6|9 \12\15|18|21\24|27|30\ 2 5]

| February 2008
28[31[3 6|9 [12[15[18]21[24[27

c: Review version v1.0

ease version v1.1

AL ;—%eraﬂons Policies doc: Rele
A$B,RDK @3~ Operations Policigs doc: Approve - CD, DO
: 3/14& MILE 13: Grid Prpduction Operations Policies doc done

3/14 Q—Vmuestene:—gpe;aﬁens—Documentation completed
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| February 2008

March 2008 | April 2008 | June 2008

008
14|7 [10/13]16]19]22[25]28[31[ 3 |6 [ 9 \12\15|18\21\24|27|3o\3 [6]09 \12\15|18|21\24|27|3o\ 2 5]

283113 |6 [9[12]15[18[21]24 27

o
(Level of Effort)
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| February 2008 March 2008 [ April 2008 [ May 2008 [ June 2008
28[31[3 (6|9 [12[15[18]21[24[27 1 \ 47]10/13[16]19[22[25/28[31[3[6 ]9 \12\15|18\21\24|27|30\ 3 ' 6]9 \12\15|18|21\24|27|30\ 25|

e perlNDT issues revealed in fwd node test
ew production fwd node (samgfwd02) :
new fwd node in production, drain old node (samgfdeZ old: dOsrv15)

estone—verified-fvd nnd,F configuration-and-procedure-:

ops ihstall 5 software on hew production fwd node (samngWdOS)

X ops tests new produgtion fwd node (samgfwd03)
: ps follows uEJ on samgfwd03 stability concerns with FEF

EX ops re-installs software on Fwd Node 3

Ss‘ﬁ:—R—EX—Gps-Feiests Fwd Node B
SS eploy Condor|patch to Fwd Nodes 1-3

D
?EPM new fwd mode in production, drain old node (samgfwd03, old: dOsrv66)

3/24 ev AHE-25; OSG Fwd nodes reinstallpd with std config

| v
L‘CG3 Site ops repairs fajled disk, brings node back online

ﬁssg-%x ops installs software on LCG/Germany fwd node: tria

L,ASB valuate options for proceeding: std config, less spage, old [restore, etc.

A E
SSG%—REX—eps-insiaflls software on LCG/Germany fwgd hpde: frjal 2

3/4 @ DEFER: Stop re-installation wark pn unsupported Wuppertal node
3/4 é Reinstall LCG/UK/Imperial COIJ: ye Forwprding Node
3/4 é DEFER: DO not start re-installation of yijreachable IC node

=
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| February 2008

March 2008

| April 2008

| June 2008

28[31[3 6|9 [12[15[18]21[24[27

147 [10[13]16[19]22[25]28

0 new node use only

grid.fhal.gov (samgsrvl
ation to exclusive use o

- warn,do,check
new samgrid nod

e completedé

SS R

wn

OSG job queue in samg

ps and RunZSy agree on/setup hardware config of test stand ngdes

SS R ob nsta oft\ -.. e a)

S

SS

R ops-tests fwd nodes|in test g
FEF (s Admins-fix-disk on test|quelie nod
Ss & REX dps ins|

rid_util (Forwarding Nodes)

[@ Deploy/observe tools for auto-clean up of OSG jobéqueue (Fwd Nodes 1,2 re-installedg

fwd-node(d0srva5)
aps installs sé)ftware on 2nd test fwd node (d0$ry47)

SS @l

e|(old samgrid)
talls goftware on test queue
Trial use of SamGrid test star
nilestone: SamGrid test star]

tand 4 just 1 of 2 needs to wprk

node (old samgrid)
dv1.0
d completed

008
313609 \12\15|18\21\24|27|30\3 [6]09 \12\15|18|21\24|27|30\ 2 5]
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[ February 2008

March 2008

[ April 2008

[ June 2008

12|15|18\21|24|27

[ May 2008
313609 \12\15|18\21\24|27|30\3 [6]09 \12\15|18|21\24|27|30\ 2 5]

28131369 |

PM BvS (Qlieuihg Node)
E':éa mgrid_util product cut with qu
/I,SS‘E;Deploy/observe tools for
r‘np"k //observe tools for-auto-clgan
3 9
per does not properly cleanup gass caches
m Iog files at fwd nodes and exec sites
nd jirﬁ_tmp areas at fwd node
M:ﬁ—%&an up non-rotated log files (eg. 'E'omcat) CVS archive part
PM @ Cleanup-non-rotatedogfiles-(eg-Tomecat): Logrotate part-A
- -
PM G -Clean up n
i PM Gl
of putomatic clean-up s¢ripts for durable locations
of $cripts to installatipn instructions
5 4118 %
t, add old/new support :
sfer output sandbox selection logic to Runjob: Final te;tlng
estone Automated handling of job log files :
¥
ated)%

eue node clean-up, etc.
auto-clean up of SamGrid job queue
up of OSG job queue (Fwd Node 3 re-installed)

bn-rotated log files (eg. Tomcat): Logrotate part B ‘
\utomation of all gridmap file management (including condor schedd)

MILE 23: Routine maintenance operations automated
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| February 2008 March 2008 | April 2008 | May 2008 | June 2008
28[31[3 (6|9 [12[15[18/21[24[27 1[4 |7 [10[13]16[19[22/25[28[31[3 [6 |9 \12\15|18\21\24|27|30\ 3 ' 6]9 \12\15|18|21\24|27|30\ 25|

deployed via NGOP with static config
of monitoring scripts arjd conflg

[®]

hfigure a back-up health alarm server on distinct forwarding node
DEV Add health alarm service install instructions or link to Fwd Node Install instructions
3/28| ¢ milestone: System health algrms via NGOP with sustainable process

4/18 Q\Tnilestone: End of the Road to Operations

igate f'lmmortal Jobs" Operations Issue l
i : Q‘T\/IILE 27: Close-out of Ops Reduction/Transfer completed
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| February 2008 March 2008

| April 2008 M

| June 2008

008
1\4|7 [10/13]16]19]22[25]28[31[ 3 |6 [ 9 \12\15|18\21\24|27|30\3 [6]09 \12\15|18|21\24|27|30\ 2 5]

28[31[3 6|9 [12[15[18]21[24[27

tware, maintainers

AL @ Post Grid Production Syste

ilesto:ne: DOPPF Stable Ops: Management Processeséand Documentation done

! CAB web monitoring infrastructure upgrade :
FEF web moriitoring changes requested by MD,J

FEF 3 web monitoring: Evaluate 3rd pa
ﬁFE;% g: p

3/14 ¢—milestone-DOP

"

hardware map v3 to Wiki

$ - data collection
PBS |monitoring package
ing chgnges requested by MD,JS - data presentation

(G Sm—— CAB web monito

Stable-Ops-System Monitoring done

1 Allow-access-by

—7 ey lucti

E—Dé@%hietail how to adapt to use ReSS in DOé‘:PCI

PM ﬁforward user's job scheduler requirements to sites: client side
PM ﬁ—Fema#d-useps-}eb-sehedeHeHeqw;emem-s-te—s%s—e

Ki

bcution side

AB owned by dzeropro (suggested: get root access)

blease-gonsistent-with dOrunjob v7-7-3 and higher

NPUT:
NPUT:

PL, PM) Forwand user's job scheduler requirements to sites: DORunjob changes
mwrward user's job scheduler requirements to sites: pre-production testing

4/8 g~ milestone: DOPPF Stable Ops: Specific System Services done

3.5.1) Standafdize file system layout on SamGrid nodes
3.5.1) Get all hodes governing operation in a consistent, known state

3/24‘0—mﬂest9ﬁe:—DOP—FlF-é~taale Ops: General System Services done

@-DOPPF Operations-Evaluation-Meeting
ion-Meeting

tion

4/8 @ MILE 28: DO Primary Production Stable on Fermigrid
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| February 2008

March 2008

| April 2008 | May 2008 | June 2008

28[31[3 6|9 [12[15[18]21[24[27

3/4 Skimming

3/4 :@4Productize Skimming
3/4:9~|CAF Trees

3/4 roductize CAF Tree generation
3/4 i ¢-|Raw2Sim

3/4 roductize Raw2Sim

3/‘4 ‘@4fProductize AADST

——s o Track data migration to SAM storag

Perform data migration to SAM stol

2127 ¢ Recoé
227
2127 ¢
227
2127 ¢
227
227
2127 ¢
227

VAL?: Ability to merge more than 1 stream from
C PEroduction

VALE: Ability to run TrigSim in MC Production
kimning

VAL: Skimming in Production

VAL: Run raw2sim on minbias files

227

227 ¢
2127
2127
2127
2127

VAL%: Merging of reco-cert files

AF Trees

VAL?: CAF Trees from Production
VAL: MC CAF Trees

VAL: AADST

VALE: Grid Analysis

RDK
RDK

RDK ﬁf SamGrid Requ

2/13 Dp SamGrid Req
RDK

eate fol
eate m

RDK @Migi-doc

rm to
aintai

aptLi:re DO App requirements, workflow, use pa
able{ list of known portability issues for DO App
on bO App requirements, known portability iss
ests valuétion: Draft version (v0.8)

lests vallélation: Meet w/DO Spokes and Vicky White
ques! Evéluation: Review version (v0.9)

1\4|7 [10/13]16]19]22[25]28[31[ 3 |6 [ 9 \12\15|18\21\24|27|30\3 [6]09 \12\15|18|21\24|27|30\ 2 5]

e
age

rite recommendations for productizatipn of DO Apps
MILE 24: Preparation of DO Apps for long-term

Reco

tterns - draft
on Grid - draft
lies - final

SamGrid Fflequests Evaluation: Internal Review

Page 46




| February 2008 March 2008

| April 2008

| May 2008 | June 2008

28[31[3/6]9 \12|15|18\21|24|27 147 [10[13]16[19[22/25[28(31[3[6 |9 \12\15|18\21\24|27|30\3 ' 6]9 \12\15|18|21\24|27|30\ 25|

SamGrld Requests Evaluation: Revision (v1.Q)

2/27 ) MILE 25: Evaluation of DO SamGrid Requests dpne

0 0 0 0 0 i 0
ng 14

ation Meeting 15
e Coordination Meeting 16
i Initiative Coordination Meeting 17
‘ § Initiative Coordination Meeting 18
§ Initiative Coordination Meeting,f 19
§ Initiative Coordinatié)n Meeting 20
§ Initiative ECoordination Meeting 21
i Initiative Coordination Meeting 22
{ Initiative Coordinati

bn Meeting 23

\a
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| February 2008

March 2008 | April 2008 | May 2008 | June 2008

1\4|7 [10/13]16]19]22[25]28[31[ 3 |6 [ 9 \12\15|18\21\24|27|30\3 [6]09 \12\15|18|21\24|27|30\ 2 5]

28[31[3 6|9 [12[15[18]21[24[27

Execution Phase (Level of Effort >= 15%)

RDK

RDKE Project Objectives|Close-out Document
RDK h Draft DO Technical Note with Project Documents

Project Close-out Mesting
Project Close-out Report
oject Close-out Report Approval: ABS, CD
RDK Archive project artifacts
4/15 Q milestone: Initiative Closed-out
4/15 Q MILE 29: DO GPC Initiative completed
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Project: DO Grid Production Computin
Date: Tue 3/4/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<
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